
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/03/2009

ESTIMATE SUMMARY 02:15:00

CONTID: C16222         ESTIMATE NO: 0013 PROG 2005

PCN: 16222-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION N OF SH 56 PERCENT TIME:

PROJECT NO: C0253-199                     

I-25 RUBBILIZATION N OF SH 56

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/31/2009 DATE TIME STARTED 03/23/2008

1707 COLE BOULEVARD SUITE 100 DATE LET 01/24/2008 DATE WORK BEGAN

 DATE AWARDED 02/11/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/04/2008 DATE ACCEPTED

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 03/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,516,776.59 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 13,751,365.26 NON-PARTICIPATING 412,814.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.68

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/14/2009 ??:??:??

9/15/2008 ??:??:??

55.34%

8,269,366.56

412,814.03

412,814.03

412,814.03

$

$

$

$

45,380.00

10,202,030.03

10,247,410.03

86,487.66

10,333,897.69

-206,270.48

0.00

10,127,627.21

0.00

AMOUNT DUE 10,127,627.21 412,814.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 412,814.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

496.0
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB 13,227.000 2,278.000

LF  4,960.000 28,272.00

5.70000 7,238.000 41,256.60

202-00201  
 

0010 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 24,804.000 6,827.000

SY  2,867.000 26,233.05

9.15000 9,694.000 88,700.10

202-00215  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 15,856.000 8,057.000

LF  0.000 0.00

2.10000 8,057.000 16,919.70

202-01130  
 

0020 *REMOVAL OF GUARDRAIL THRIE BEAM 599.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

202-01135  
 

0025 *REMOVAL OF TENSIONED CABLE BARRIER 3,485.000 0.000

LF  0.000 0.00

1.70000 0.000 0.00

202-01200  
 

0030 *REMOVAL OF END ANCHORAGE 31.000 14.000

EACH 0.000 0.00

77.20000 14.000 1,080.80

202-01300  
 

0035 BLADING 40.000 8.000

HOUR 2.000 210.00

105.00000 10.000 1,050.00

203-01500  
 

0040 *EROSION LOG (12 INCH) 8,007.000 1,130.000

LF  6,877.000 37,823.50

5.50000 8,007.000 44,038.50

208-00002  
 

0045 *EROSION BALES (WEED FREE) 170.000 170.000

EACH 0.000 0.00

21.50000 170.000 3,655.00

208-00011  
 

0050 *SILT FENCE 20.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

208-00020  
 

0055 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00

208-00045  
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STORM DRAIN INLET PROTECTION (TYPE 1) 758.000 758.000

LF  0.000 0.00

24.20000 758.000 18,343.60

208-00051  
 

0065 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.000 0.00

2,700.00000 0.500 1,350.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 142.000 94.400

DAY 19.000 5,130.00

270.00000 113.400 30,618.00

208-00206  
 

0076 RESET GUARDRAIL TYPE 3 CO 7 1,025.000 1,025.000

LF  0.000 0.00

7.15000 1,025.000 7,328.75

210-01130  
 

0077 RESET END ANCHORAGE CO 7 5.000 5.000

EACH 0.000 0.00

660.00000 5.000 3,300.00

210-01200  
 

0078 ADJUST GUARDRAIL CO 7 4,280.000 4,280.000

LF  0.000 0.00

3.35000 4,280.000 14,338.00

210-04200  
 

0080 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

750.00000 0.000 0.00

212-00006  
 

0085 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00002  
 

0090 *MULCHING (HYDRAULIC) 2.000 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

213-00011  
 

0095 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 AGGREGATE BASE COURSE (CLASS 6) 38,098.000 11,272.550

TON 100.000 1,505.00

15.05000 11,372.550 171,156.88

304-06000  
 

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO 6 500.000 28.120

TON 0.000 0.00

110.00000 28.120 3,093.20

403-00720  
 

0106 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO 6 300.000 243.120

TON 0.000 0.00

119.84000 243.120 29,135.50

403-00720  
 

0107 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO 10 0.000 0.000

TON 0.000 0.00

123.44000 0.000 0.00

403-00720  
 

0108 STONE MATRIX ASPHALT CMO 10 5,403.970 2,076.690

TON 3,327.280 298,257.38

89.64000 5,403.970 484,411.87

403-09210  
 

0110 STONE MATRIX ASPHALT 39,724.000 0.000

TON 0.000 0.00

75.00000 0.000 0.00

403-09210  
 

0111 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) CMO 6 17,552.220 17,552.220

TON 0.000 0.00

71.49000 17,552.220 1,254,808.21

403-34841  
 

0112 ADDED ITEM (DOLLAR)/ AC PRICE FLUCTUATIONS CMO 6 30,000.000 -22,950.050

DOL 0.000 0.00

1.00000 -22,950.050 -22,950.05

900-00006  
 

0115 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 90,723.000 52,512.370

TON 0.000 0.00

61.65000 52,512.370 3,237,387.61

403-34871  
 

0116 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) CMO 10 17,039.920 17,039.920

TON 0.000 0.00

75.09000 17,039.920 1,279,527.59

403-34871  
 

0120 *RUBBLIZATION OF CONCRETE PAVEMENT 280,824.000 280,824.000

SY  0.000 0.00

3.55000 280,824.000 996,925.20

412-18050  
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 GEOTEXTILE (DRAINAGE) (CLASS A) 1,170.000 0.000

SY  0.000 0.00

3.90000 0.000 0.00

420-00110  
 

0130 RIPRAP (9 INCH) 20.000 0.000

CY  0.000 0.00

180.00000 0.000 0.00

506-00209  
 

0135 *12 INCH CORRUGATED STEEL PIPE 43.000 0.000

LF  0.000 0.00

49.00000 0.000 0.00

603-10120  
 

0140 *4 INCH PLASTIC PIPE 80.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

603-50004  
 

0145 *8 INCH PLASTIC PIPE 3,240.000 3,240.000

LF  0.000 0.00

24.00000 3,240.000 77,760.00

603-50008  
 

0150 *8 INCH PERFORATED PIPE UNDERDRAIN 6,440.000 6,430.000

LF  0.000 0.00

48.00000 6,430.000 308,640.00

605-00080  
 

0155 *PIPE EDGE DRAIN 47,790.000 47,790.000

LF  0.000 0.00

10.50000 47,790.000 501,795.00

605-82100  
 

0160 *SUBSURFACE DRAIN OUTLET 2,432.000 1,177.000

LF  0.000 0.00

8.50000 1,177.000 10,004.50

605-84000  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 16,065.000 7,736.500

LF  0.000 0.00

11.85000 7,736.500 91,677.53

606-00301  
 

0165 MATERIAL ALLOWANCE 7,120.468

LF  0.000 0.00

5.54000 7,120.468 39,447.39

0165 MATERIAL ALLOWANCE 7,128.498

LF  0.000 0.00

2.59000 7,128.498 18,462.81
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GUARDRAIL TYPE 6 (6-3 POST SPACING) 574.000 0.000

LF  0.000 0.00

16.70000 0.000 0.00

606-00601  
 

0170 MATERIAL ALLOWANCE 573.373

LF  0.000 0.00

7.07000 573.373 4,053.75

0175 *END ANCHORAGE TYPE 3D 17.000 7.000

EACH 0.000 0.00

550.00000 7.000 3,850.00

606-01340  
 

0175 MATERIAL ALLOWANCE 10.000

EACH 0.000 0.00

244.41000 10.000 2,444.10

0180 *TRANSITION TYPE 3L 42.000 15.000

EACH 0.000 0.00

725.00000 15.000 10,875.00

606-01395  
 

0180 MATERIAL ALLOWANCE 20.000

EACH 0.000 0.00

218.34000 20.000 4,366.80

0185 *END ANCHORAGE (FLARED) 38.000 14.000

EACH 0.000 0.00

1,520.00000 14.000 21,280.00

606-02005  
 

0185 MATERIAL ALLOWANCE 17.000

EACH 0.000 0.00

1,041.93000 17.000 17,712.81

0190 *TENSIONED CABLE BARRIER 3,485.000 0.000

LF  0.000 0.00

24.70000 0.000 0.00

606-20010  
 

0195 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000

EACH 0.000 0.00

3,770.00000 0.000 0.00

606-21010  
 

0200 CURB TYPE 6 (SECTION M) 17,472.000 5,935.000

LF  0.000 0.00

4.00000 5,935.000 23,740.00

609-60011  
 



CONTID: C16222         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *DELINEATOR (TYPE I) 599.000 181.000

EACH 0.000 0.00

18.30000 181.000 3,312.30

612-00001  
 

0210 *DELINEATOR (TYPE II) 248.000 111.000

EACH 0.000 0.00

19.40000 111.000 2,153.40

612-00002  
 

0215 *DELINEATOR (TYPE III) 189.000 88.000

EACH 0.000 0.00

20.45000 88.000 1,799.60

612-00003  
 

0220 PIEZO ELECTRIC TUBE, CLASS 2 4.000 4.000

EACH 0.000 0.00

1,300.00000 4.000 5,200.00

614-73005  
 

0225 RUMBLE STRIP 115,161.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0230 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

1,650.00000 0.000 0.00

615-00030  
 

0235 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

15,000.00000 0.500 7,500.00

625-00000  
 

0240 *MOBILIZATION 1.000 0.900

L S 0.000 0.00

1,375,000.00000 0.900 1,237,500.00

626-00000  
 

0245 *EPOXY PAVEMENT MARKING CMO 6 636.000 0.000

GAL 0.000 0.00

67.80000 0.000 0.00

627-00005  
 

0250 *PAVEMENT MARKING PAINT (WATERBORNE) 2,425.000 1,530.000

GAL 141.000 6,070.05

43.05000 1,671.000 71,936.55

627-00011  
 

0255 *FLAGGING 2,200.000 1,660.500

HOUR 91.000 2,447.90

26.90000 1,751.500 47,115.35

630-00000  
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *TRAFFIC CONTROL INSPECTION 130.000 99.000

DAY 12.000 1,620.00

135.00000 111.000 14,985.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 295.000 192.000

DAY 15.000 9,750.00

650.00000 207.000 134,550.00

630-00012  
 

0270 *UNIFORMED TRAFFIC CONTROL COORDINATION 70.000 45.500

HOUR 4.000 344.00

86.00000 49.500 4,257.00

630-00015  
 

0275 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00

630-80002  
 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

630-80336  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 10.000

EACH 0.000 0.00

64.60000 10.000 646.00

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 40.500

EACH 0.000 0.00

97.00000 40.500 3,928.50

630-80342  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 14.500

EACH 0.000 0.00

135.00000 14.500 1,957.50

630-80343  
 

0300 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

630-80355  
 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

1,100.00000 0.500 550.00

630-80358  
 

0310 *DRUM CHANNELIZING DEVICE 60.000 4.000

EACH 0.000 0.00

60.00000 4.000 240.00

630-80360  
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

62.00000 0.000 0.00

630-80363  
 

0320 *TRAFFIC CONE 300.000 150.000

EACH 0.000 0.00

6.50000 150.000 975.00

630-80380  
 

0325 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

800.00000 0.000 0.00

630-80520  
 

0330 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

630-85040  
 

0335 F/A ANTICIPATED CMO 240,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0340 F/A MINOR CONTRACT REVISIONS 502,179.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0350 F/A ASPHALT PAVEMENT INCENTIVE 382,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0355 F/A FUEL COST ADJUSTMENT 200,000.000 135,176.150

F A -4,848.850 -4,848.85

1.00000 130,327.300 130,327.30

700-70016  
 

0360 F/A ROADWAY SMOOTHNESS INCENTIVE 68,531.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0365 F/A ON-THE-JOB TRAINEE 2,560.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0375 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0380 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0405 ADDED ITEM (DOLLAR)/ LANE RENTAL -22,223.500 -22,223.500

DOL 0.000 0.00

1.00000 -22,223.500 -22,223.50

900-00006  
 

0410 ADDED ITEM (DOLLAR)/ WORK TIME VIOLATION -4,650.000 -4,650.000

DOL 0.000 0.00

1.00000 -4,650.000 -4,650.00

900-00006  
 

0415 ADDED ITEM (DOLLAR)/ LOAD RESTRICTIONS -600.000 -660.000

DOL 0.000 0.00

1.00000 -660.000 -660.00

900-00006  
 

0420 ADDED ITEM (DOLLAR)/ INTERWEST SAFETY SUPPLY LIEN -16,336.290 -138,528.750

DOL 0.000 0.00

1.00000 -138,528.750 -138,528.75

900-00006  
 

0421 ADDED ITEM (DOLLAR)/ SANCHEZ TRUCKING LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0422 ADDED ITEM (DOLLAR)/ DOUBLE R EXCAVATING LIEN 0.000 -77,438.310

DOL 0.000 0.00

1.00000 -77,438.310 -77,438.31

900-00006  
 

0423 EROSION CONTROL LIQUIDATED DAMAGES CO 9 0.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

900-00030  
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PCN: 16222-BID    ESTIMATE RUN 08/03/2009

PROJECT: C0253-199                     ESTIMATE NO: 0013 02:15:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 F/A EROSION CONTROL MANAGEMENT CO 9 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $412,814.03 10,288,517.69CURRENT AMT 18,471,396.59 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

32,800.00000 1.000 32,800.00

620-00002  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,080.00000 1.000 1,080.00

620-00020  
 

CAT 0400 $0.00 45,380.00CURRENT AMT 45,380.00 $$

PROJECT TOTAL 412,814.03 $ 10,333,897.69CURRENT AMT 18,516,776.59 $$


